SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:14AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 248 Const Calendar Day: 917 Date: 13-Mar-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:30 AM  05:00 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Cable Hauling

There was only minimal Cable field work today due to the weather. See the diary of Victor Altimarano for
work at the Tower saddle.

[]

- | arrived at the pier 7 office at 08:30.

- From 08:30 until 09:00, | checked email, updated my vehicle log, etc.

- From 09:00 until 11:00, | atended a meeting with T. Anziano, B. Boal, B. Casey, R. Granados, & S.
Soheili. The meeting was set up by Bill Casey so that he & Tony could here directly from the field
inspectors regarding the personnel isues between Caltrans & ABF iron-workers at the Tower saddle.

- From 11:30 until 12:00, | ate lunch.

- From 12:00 until 13:00, | searched PMIV & downloaded submittals relating to the upcoming Cabile field
work (compaction, Cable bands, etc).

- From 13:00 until 14:00, | attended the weekly Cable safety meeting. The topic was safety around high
pressure hydraulics.

- From 14:00 until the end of the shift, | started the review of ABF Submittals 259R00, 259R01, & 259R02
(PWS Cable Compaction Plan).
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